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Chronology and Status of New Building Project

Planning for construction of a new Headquarters building began in the
spring of 1981. By fall, a Master Development Plan had been produced, a
building site selected, and Agency approval to design a building secured. On
2 December, the involvement of area residents in New Building-related planning
began with the presentation of an overview of the Master Development Plan to
the McLean Citizens Association.

The early part of 1982 was devoted to receiving preliminary National
Capital Planning Commission (NCPC) approval of the Agency's Master Plan,
continued involvement with the Virginia Department of Highways and
Transportation (VDH&T) on designing necessary off-site road 1mprovements, and
beginning the process of selecting an architectural and engineering firm to
design the proposed building. In mid-April, an agreement between the Central
Intelligence Agency (CIA) and the General Services Administration (GSA) was
reached which established GSA as the construction contract manager for the
project. On 5 August, it was announced that Smith, Hinchman & Grylls of
Detroit, Michigan, had been selected as the architects for the proposed
building.

On 9 March 1983, the final building design concept was approved by senior
Agency management. And by mid-June an agreement between CIA and VDH&T was
reached covering improvements to Route 123. Negotiations with local residents
continued with a 28 June meeting in the CIA auditorium to address public
concerns regarding traffic growth. As a result of that meeting and previously
expressed traffic concerns, a committee chaired by CIA with representation from
the George Washington Memorial Parkway, NCPC, and several local citizen groups
was formed. In early October, the preliminary design for the New Building was
presented to the NCPC for approval, and on 1 December the NCPC gave its final
approval for the preparation of the site, construction of foundations for the
New Building, and the erection of a 2,500-car parking deck.

The early part of 1984 saw a continuation of the dialogue among members of
the traffic committee concerning off-site road improvements and traffic
management plans. The final plans for the design of the New Building were
submitted to the NCPC for approval on 18 April. One week later, a contract was
awarded to The George Hyman Construction Company for site preparation and
construction of New Building foundations and the parking deck. On 24 May, a
groundbreaking ceremony, attended by the President and Vice President of the
United States, was conducted. The NCPC gave final approval to all building and
site designs on 28 June. On the same date, a contract for the renovation of
the Headgquarters power plant was awarded to MCI Constructors, Inc.

Work is currently proceeding on the interior layout design of the New
Building and preparing the material required to let a contract for the actual
erection of the New Building. Current construction activities are on schedule,
and it is expected that a contract for construction of the New Building will be
awarded in early 1985.

Provided to PAO for use in DCI speech.

Approved For Release 2009/03/20 : CIA-RDP89-00244R000701410012-1



